COMMITTEE SCHEDULE

FOR THE
RICE SOLAR ENERGY POWER PROJECT
(09-AFC-10)

ACTIVITY DATE
Commission’s Determination that AFC is complete 12/2/09
Staff files Issues Identification Report & Proposed 1/20/10
Schedule
Informational Hearing and Site Visit 1/25/10
Staff/BLM/Western file Data Requests Week of 2/8/10

Staff coordinates with agencies to obtain comments and
permit requirements

1/29/10 - 2/27/10

Public Scoping Meeting TBD
Scoping Report Prepared/Published TBD
Applicant provides Data Responses 3/1/10
Data Response and Issue Resolution Workshop Week of 3/15/10
Mandatory Status Conference Week of 3/22/10
Local, state, and federal agency draft determinations; Between
AQMD files PDOC 3/2/10 - 4/2/10
Administrative Staff Assessment/Draft Environmental Between
Impact Statement (SA/DEIS) 3/15/10 - 4/15/10
Western/BLM internal review of Notice of Availability of TBD
SA/DEIS for Federal Register

SA/DEIS published & 90-day comment period begins; TBD

BLM submits Biological Assessment (BA) to USFWS

Staff Assessment Workshop TBD
Local, state and federal agency final determinations; TBD
AQMD files FDOC

BA determined adequate by FWS TBD
Prehearing Conference* TBD
Evidentiary hearings* TBD
Close DEIS comment period TBD
Prepare Response to DEIS comments and Admin. Draft of TBD

Staff Assessment Errata/Final EIS

USFWS issues Biological Opinion TBD

Staff Assessment Errata/FEIS distributed:; TBD

NOA of SAE/FEIS in Federal Register

Presiding Members Proposed Decision (PMPD) TBD

BLM Plan Amendment Protest Period ends; Expedited TBD

Governor’s review period ends




Presiding Members Proposed Decision (PMPD)* TBD

Committee Hearing on PMPD* TBD
Addendum/Revised PMPD* TBD
BLM Record of Decision/Right of Way (ROD/ROW) TBD

issued; Energy Commission Decision*

* The assigned Committee will determine this part of the schedule.

TBD = To Be Determined Issued: February 9, 2010





